



Project Management Professional | PMP

Project Scope Management

- Correct execution of the project
- Scope control
- WBS creation
- Requirements collection

Project Communications Management

- Monitoring the risks
- Performing risk analysis
- Planning the risk responses
- Identifying the risks
- Implementing the risk responses

Organizational Influences and the Project Life Cycle

- Creating a project team
- Project governance
- Influence of an organization on project management
- Project life cycle
- Project stakeholders
- Importance of the project team

Project Schedule Management

- Estimating task durations and allocating the resources
- Delivering the milestones in a project
- Defining relationships of numerous elements

Project Management Processes

- Project Scope Management
- Project Cost Management
- Project Resource Management
- Project Risk Management
- Project Stakeholder Management
- Project Integration Management
- Project Schedule Management
- Project Quality Management
- Project Procurement Management

Project Stakeholder Management

- Process of stakeholders management in projects

Project Resource Management

- Estimating resource requirements
- Controlling resource teams
- Developing resource teams
- Managing resources
- Planning resource activities and management

Project Integration Management

- Project stakeholders
- Project resources
- Project activities
- Project schedules
- Coordination of various elements of the project(s)

Introduction to PMP and Project Management Terminologies

- Project life cycle
- Operations management
- Project brief
- Portfolio management



- Program management and its basics

Project Risk Management

- Planning risk responses
- Identifying risks
- Monitoring risks
- Processes of performing risk analysis
- Implement the risk responses

Project Cost Management

- Estimating the project budget
- Budget control in projects
- Allocating the project budgets
- Estimating the resource cost
- Controlling the individual activities and project budget

Project Procurement Management

- Procurement of equipment
- Procurement of workers in the project
- Procurement of materials used for the project

Project Quality Management

- Planning quality management
- Methods to test the quality
- Performing control and quality
- Defining the quality standards of a project
- Ensuring the quality standard are met accordingly with the project
- Performing quality assurance

